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susseer: Contasc Mo NN
MONTHLY PROGRESS NEPORT NG. ID

iN COMPLIANGCE WITH THE REQUIREMENTS OF SCHEDULE A, ArTicLe 2, ITeM § oF
SUBJECT CONTRACT, WE HEREWITH SUBMIY MONTHLY PROGRESS REPORT No, IS5, THis
REPORT COVERS THE PERIOD FROM 9 ApriL 1960 vo 9 May 1960, on THE DESIGN
AND FABRICATION oF THRee {3) Naoir DETERMiNATION Devices (Giant).

DURING THE REPORTING PERIOD WORK HAS PROGRESSED SATISFACTORILY ON Umits 2

AND 3. ALL ELECTRICAL SUB-ASSEMBLIES HAVE BEEN MANUFACTURED AND WIRED.

THESE SUB-ASSEMBLIES AND 30ME ELECTRICAL COMPONENTS HAVE BCEN MCUNTED ON

THE CONSOLES. THE MEASURING CNGINES HAVE BEEN MODIFIED AND ASSEMBLED.

WORK HAS STARTED ON THE REMAINING MECHANICAL SUB-ASSEMBLICS. NO PROBLEMS

HAVE BEEN ENCOUNTERED DURING THE REPCRTING PIZRIOD,. STATINTL

FACILITY WwiTH REPRE-STATINTL

A CONFERENCE WAS HELD ON APRIL 14, AT OuR
SENTATIVES From ACIC
*azsmama MODIF ICAT1ONS REQUIRED ON UNIT € TO ACCOMMODATE THE

Recomp #11 Cone, THE ESTIMATE OF THE REQUIRED MODIFICATIONS WAS DETERMINEQ 1\ T
AND WAS ADYISED BY LETTER DATED ApriL 27, 1960,

THAT THESE MODIFICATIONS WOULD REQUIRE AN INCREASE IN THE CONTRACT PRICE OF
INCLUDING A FIXED FEE OF IT WAS POINTED OUT Toq

THAT IN ORDER FOR US TO INCORPORATE THESE MODIFICATIONS N THE UNIT; MORE ATINTL
BETAILED INFORMATION REGARDING THE TAPE READ-OUT FORMAT MUSYT BE SUPPLIED BY
PREFERABLY BY May 23, [960. inN A SUBSEQUENT
TELEPHONE CONVERSATION WiTH THE IMPROBABILITY OF THESE

ADDITIONAL FUNDS BEING AUTHO TO PROVIDE THE RE-STATINTL
QUIRED INFORMATION BY MAY 23RD WAS DISCUSSED. WITH ASSURANCE THAT THESE

ADDITIONAL FURNDS WOULD BE APPROVED, WE ARE PROCEEDING WiTH THE DESIGN EFFORY

TO EFFECT THIS MODIFICATION TO THE MAXIMUM EXTENT POSSIBLE SHORY OF THE

REQUIRED FULL PARTICULARS REGARDING THE TAPE READ-OUY PROGRAMMING AND FORMATY.

Per versaL reauesT of [ v ARt ©XeRTING EVERY POSSIBLE EFFORT WITHIN

THE FUND AUTHORIZATION TO ACCELERATE DELIVERY OF UNIT #2. IT WOULD BL APPRECIATED

.
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